			- Age	distriction	- William	digin	.4534	2010	3465	 anienin
USN										

18MR753

(10 Marks) (10 Marks)

Seventh Semester B.E. Degree Examination, June/July 2024 **Project Management**

Time: 3 hrs.

Max. Marks: 100

1 11	ne: .	3 nrs.	Wiax. Warks. 100
	N	Note: Answer any FIVE full questions, choosing ONE full question fro	om each module.
		Module-1	
1	a.	Define Project. What are the characteristics of project?	(10 Marks)
•	b.	Explain the phases of project.	(10 Marks)
	٠.	Zapam ar pamera paga	
		OR	
2	a.	Briefly explain strategic planning process with block diagram.	(10 Marks)
	b.	Explain methods for selecting projects.	(10 Marks)
		A A A A A A A A A A A A A A A A A A A	
		Module-2	
3	a.	With block diagram explain scope planning flow.	(10 Marks)
	b.	What is define scope? What are the reasons to define scope?	(10 Marks)
		OR	
4	a.	Discuss the reasons for work breakdown structure.	(10 Marks)
	b.	Explain steps of setting up a WBS in MS project.	(10 Marks)
		Module-3	
5	a.	List and explain different divisions of project time management.	(10 Marks)
	b.	Explain historical development of project schedules.	(10 Marks)
		OR	(1034 - 1-)
6	a.	Which abilities need to consider when resourcing projects? Explain.	(10 Marks)
	b.	Explain critical chain project management method.	(10 Marks)
		Madula 4	
_		Module-4	(10 Mayla)
7	a.	Define Plan cost management. Explain how it is prepared.	(10 Marks) ing. (10 Marks)
	b.	What are the methods of estimating costs? Explain analogous estimating	ing. (10 Marks)
		OR	
o		Explain steps involved in Qualitative risk analysis.	(10 Marks)
8	a.	Write a note on strategies for responding to risks.	(10 Marks)
	b.	with a note on strategies for responding to risks.	(IVIIIIII)
		Module-5	
9	a.	List and explain project procurement components.	(10 Marks)
,	b.	Explain different types of contracts.	(10 Marks)
	٠.	2r	

Important Note: 1. On completing your answers, compulsorily draw diagonal cross lines on the remaining blank pages.

2. Any revealing of identification, appeal to evaluator and /or equations written eg, 42+8 = 50, will be treated as malpractice.

* * * * *

OR

Write a note on Project balanced scorecard approach. Write a note on Quality management and control tools.