CBCS SCHEME

USN				18MR753
		Seventh Semester B.E. Degree		an.2024
		Project M	lanagement	
Tin	ne: 3	3 hrs.	C N	Max. Marks: 100
	N	ote: Answer any FIVE full questions, ch	goosing ONE full question from ea	ach module.
	* 1			
1	a.	Define Project Management (PM). Also	dule-1 illustrate the various characteristic	es of a project.
	L	What are the various project management	nt knovyladga arags? Evnlain	(10 Marks) (10 Marks)
	b.			(10 Marks)
2	a.	Identify how the concept of portfolio	OR alignment can be used in the sele	
	100	projects.	15 4 1 1 1 6 1 1	(10 Marks)
	b.	What are the factors to be considered wh		(10 Marks)
		Mo	odule-2	J 1 0
3	a.	What are the purposes of a project co		
	1	project communication timing schedules. Who are called as stakeholders of a proj	5.	(10 Marks) nem on a particular
	b.	and a	ect! Also examine the impact of the	(10 Marks)
		project.	OR	
4	a.	Analyse and conclude various factors in	volved in effective meeting manage	gement. (10 Marks)
	b.	List three ways of organizing a work	k breakdown structures (WBS).	(10 Marks)
		advantages of using WBS.	odule-3	(10 Marks)
5	a.	hat do you mean by project scheduling? Explain the purpose of doing project scheduling.		
				(10 Marks)
	b.	How project schedules are limited and o	reated? Explain.	(10 Marks)
			OR	
6	a.	What is project resource managemen	t? What are the abilities needed	
		projects?	·	(10 Marks) (10 Marks)
	b.	Explain the challenges or drawbacks of	project resource planning.	(10 Marks)
	W		odule-4	
7	a.	Explain the various types of cost involv	ed in budget management.	(10 Marks)
	b.	Identify the various tools and technique	s used for cost estimation process.	(10 Marks)
			OR	
8	a.	What are the various potential risks that	t can occur during the project?	(10 Marks)
	b.	What are the key elements involved in p	project quality management?	(10 Marks)
		Me	odule-5	
9	a.	Write a short note on project supply cha	ain management.	(10 Marks)
	b.	What are the different types of contract	? Also explain the importance of co	ontract clause. (10 Marks)
OR.				

a. Explain how the financial issues will impact on project progress and results.b. What are the reasons for terminating the project early? Explain.

(10 Marks)

(10 Marks)

Important Note: 1. On completing your answers, compulsorily draw diagonal cross lines on the remaining blank pages.

2. Any revealing of identification, appeal to evaluator and /or equations written eg, 42+8 = 50, will be treated as malpractice.

10